Proposed Schedule

Slurry Wall RD/RA and ESD
Detrex Corporation
Ashtabula, Ohio

ID Task Name Start Finish Duration 2012 ‘2013
‘September ‘ October ‘ November ‘ December January ‘ February ‘ March ‘April ‘ May ‘June ‘Julv ‘Au ust ‘September ‘October ‘ November ‘ December ‘Januarv
8/28] 9/4 |9/11/9/18[9/25/10/2|10/9110/1610/2310/30 11/611/1311/2011/27 12/4 12/1112/1812/25 1/1 | 1/8 |1/15]1/22]1/29] 2/5 |2/12]2/1912/26 3/4 [3/11]3/18[3/25| 471 | 4/8 [a/15]a722]4/29] 576 |5/13]5/20[5/27] 6/3 [6/10]6/17]6/24] 7/1 | 7/8 \7/15\7/22\7/29]1;875 [8/12]8/1918/26] 9/2 | 9/9 |9/16/9/23/9/30/10/7110/1410/2110/28 11/4111/1101/1811/25 12/2|12/9112/1612/2312/3d 1/6 |1,
1 Slurry Wall Work Plan Thu 9/1/11 Fri 9/16/11 12 days

2 Submittal of Slurry Wall Work
Plan

3 |USEPA Review of Work Plan

4 DS Tributary Sampling / Camera
Survey

5 Submittal of Letter Report to
USEPA

6 DS Tributary Excavation

7 [Slurry Wall Design Investigation

8  [Slurry Wall Design/Specification:
Preparation

9  |Submittal of Slurry Wall Design
Report

10 |USEPA Review of Design

11 |Development of Detrex ROD ESD

12 |Slurry Wall Bidding

13 [Slurry Wall Implementation

14  |Slurry Wall Construction
Completion Report

15  |Submittal of Slurry Wall

16 |Recovery Well Installation

17 |Development of Mobile DNAPL
Recovery System

Construction Completion Report

Fri 9/16/11 Fri 9/16/11 1 day

&|9/16

L

Mon 9/19/11 Fri 10/14/11 20 days

Mon 9/12/11 Fri 9/16/11 5 days

Fri9/30/11 Fri 9/30/11 1 day

Mon 10/10/11 Fri 10/14/115 days

Mon 10/24/11 Fri 12/2/11 30 days

S Mon 10/31/11 Fri12/16/11 35 days

Fri12/16/11 Fri12/16/11 1 day ¢ |12/16

Mon 12/19/11 Fri 1/27/12 30 days

Mon 10/3/11 Fri 2/3/12 90 days

Mon 2/6/12 Mon 4/2/12 41 days
Mon 4/2/12 Mon 7/2/12 66 days
Mon 7/2/12 Mon 10/1/12 66 days

Mon 10/1/12 Mon 10/1/12 1 day

Mon 10/31/11  Wed 11/23/11 18 days

Mon 11/28/11 Fri 4/13/12 100 days

& 10/1

18  Mobile DNAPL Recovery System Mon 4/16/12  Mon 12/31/12 186 days e,
Implementation
19 |Submittal of Mobile Fri1/4/13 Fri 1/4/13 1 day ¢ 1/4
DNAPL Recovery System
Operations Review
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